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UNITED STATES ENVIRONMENT PROTECTION AGENCY
REGION 5

EMERGENCY RESPONSE BRANCH
POLLUTION REPORT

Date: January 14, 2000
From: Brad Stimple, On-Scene Coordinator

To: K. Mould, USEPA, OERR, Washington D.C mould.kevin@epa.gov
R. Karl, USEPA, Chief ERB, Chicago, IL karl.richard@epa.gov
B. Kush, USEPA, ERB, Chief OPRS, Chicago, IL kush.bevely@epa.gov
S. Jansen, USEPA, ERB, ESS, Chicago, IL jensen.sally@epa.gov
R. Pallesen, USEPA, ORC, Chicago, IL pallesen.reginald@epa.gov
M. Hans/ G. Narsete, USEPA, OPA narsete.virginia@epa.gov
F. Thompson, USCG, NPFC fthompson@ballston.uscg.mil
D. Jansen/R. Johnson, Illinois EPA 217-786-6357

*•'•• B. Everetts, Illinois EPA 217-782-3258
J. Stepping, Christian County Solid Waste District 217-287-7755
S. Bellinski, Mayor, Pana, IL 217-562-3823
M. Henry, Senior Project Manager, Illinois DNR 217-786-6357
National Response Center, USCG, Washington, D.C 202-267-2165

Subject: South Central Terminal, OPA Oil Spill Response Action,
Pana, Christian County, Illinois
Latitude: N 39° 22' 24.6" Longitude: W 89° 04' 57.2"

POLREP No.: 11 FPN: N99269;
Reporting Period: January 7-13, 2000 Response Authority: OPA
Start Date: August 25,1999 USEPA Site D3 No.: Z5AX
Completion Date: Task Order No.: 41
NPL Status: Non-NPL
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I. SITUATION:

1. OPA removal activities continue on an as needed basis.

2. Weather: partially cloudy and warmer. Temperatures have ranged from the upper 30's °F in the
morning to the middle 50's °F by the afternoon. Security service patrols the grounds during non-
working hours.

II. ACTIONS TAKEN:

1. No OPA related tasks were completed during the reporting period. All work was performed under
CERCLA authority. No OPA funds expended by the ERRS.



III. PLANS

1. Complete excavation of impacted hydrocarbon soil from around Tanks 34 and 310.
2. Excavate oil stained soil west of Tank 119 along haul road.
3. Excavate and stockpile all oil impacted areas remaining on-site which are not impacted with high

levels of ammonia sulfate.
4. Transport all oil contaminated soil off-site for proper disposal.
5. Complete any other OPA related project tasks.

IV KEY ISSUES:

1. The ERRS Task Order Ceiling has been increased by $30,000 to the full IAG funding limit of
$600,000.

V. COSTS:
A. Case open.
B. Costs as of 1/6/2000:

Budgeted Total to Date

ERRS (1/12/99) $570,000' $511,871

U.S. EPA $87,600 $17,302

START $60.000 $12.712

Total $717,600 $541,885

VI. DISPOSITION OF WASTES:

1. To date, a total of 7,700 cubic yards of non-hazardous solidified oil sludge and soil has been shipped to
Waste Management's Five Oaks landfill in Taylorville, IE.

2. Shipped 18,300 gallons of viscous oil to Liquid Waste Removal, Greenwood, IN, for fuels blending.
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